

Project Name	Project Description	Change/s Requested	Justification
Active Travel Fund 2 (ATF2) / Gainshare Programme	8 projects across South Yorkshire Local Authorities, focusing upon Active Travel Lanes and Low Traffic Neighbourhoods, totalling £7.40m. Part funded through ATF2 and part through Gainshare, deadline for completion of ATF works / spend is Mar 22.	<p>1- Prioritise Active Travel grant to 100% fund costs of schemes currently in delivery / starting imminently.</p> <p>2 - Extend delivery and funding deadline for ATF2 only (£5.46m), from 31/03/2022 until 30/09/2022.</p> <p>3 - Replacement of Goldthorpe Active Travel Neighbourhood scheme with equivalent scheme.</p> <p>4 – Reprofile of £2.24m Gainshare from 2021/22 into 22/23 financial year.</p>	Delays to production of business cases and delivery means programme cannot deliver within Department for Transport (DfT) funding window for ATF2 (March 22), remedial plan developed, and in principle agreement from DfT to proceed. This change seeking approval of project specific changes in line with remedial plan.