

Appendix A – Capital Scheme Progress

| Scheme | Job Creation Target | Offer of support | | Progress |
|------------------------------------------|---------------------|------------------|-------|-------------------------------------------------------------------------------------------------------------|
| | | Grant | Loan | |
| The Floow | 110 | £4.8m | | In Delivery |
| AML | 50 | £1.98m | | In Delivery |
| UBC | 495 | £2m | £3.2m | In Delivery |
| Lontra Phase 2 | 300 | £5.16 | 1.97m | One approval condition still to be met relating to match funding. Grant and loan agreements in development. |
| Portwest | 120 | £1.75m | | Withdrawn |
| GTI&MC | 35 | £1.5m | | In Delivery |
| Yorkshire Lending Pod | 15 | £3m | | Approved MCA 06/06/2022 - Contract Negotiation |
| D0035 - Canon Diagnostic Suite and Arena | 140 | £1.4m | | Due for approval 01/09/2022 |

