

Project Name	Project Description	Change/s Requested	Justification
L0039 (A630 Parkway Widening)	This project is for highway improvements that will provide an additional lane in each direction of the 2.1 kilometre section of the A630 Parkway between the M1 Junction 33 and the Catcliffe Interchange.	<ul style="list-style-type: none"> Request to slip 21/22 funds into 22/23 financial year, reprofiling 22/23 budget to £22,.78m. 	Change to previous forecast fund profile following post year end reconciliation. Result of construction delays and lower than forecast management costs. Confidence of delivery by March 2023 (within approved timescales).
T0024 (Parkgate)	The project will deliver 3 interventions on and adjacent to the A633 corridor link road to relieve congestion	<ul style="list-style-type: none"> Request to slip £2.00m from 22/23 into 23/24 Revised scheme completion date June 2023 	Delays to satisfying conditions of approval linked to planning permission and associated land agreements.