

UI	Decision Maker	Date of delegation	Decision	Delegation	Delegated to	Financial value	Update	Status
123	MCA	27th July 2020	LGF Capital Programme Approvals - Delegates authority to the Head of Paid Service in consultation with the S73 and Monitoring Officer to enter into legal agreements for the progression of Greasbrough Road Improvements to full approval and award of £2.45m grant to Rotherham Metropolitan Borough Council	Enter into legal agreements	Head of Paid Service in consultation with the S73 and Monitoring Officer	£2.45m grant	In progress	Active
127	MCA	27th July 2020	Delegated authority to be given to the Head of Paid Service in consultation with the s73 and Monitoring Officer to enter into legal agreements with the four Local Authorities for their respective schemes for Phase 2 schemes.	Enter into legal agreements with the four Local Authorities for their respective schemes for Phase 2 schemes.	Head of Paid Service in consultation with the s73 and Monitoring Officer	upto £7.939m	In progress	Active
139	MCA	16th November 2020	Approved the award of grant totalling £5.75m to the four South Yorkshire authorities to support local Covid economic recovery efforts.	Award of grant totalling £5.75m to the four South Yorkshire authorities to support local Covid economic recovery efforts.	Chief Executive and the Section 73 Officer to transact the grant awards to the South Yorkshire authorities in the most efficient means possible.	£5.75m	In progress	Active
141	MCA	16th November 2020	Acceptance of a grant from the Department for Transport totalling £40.16m for the A630 Parkway Widening Scheme, and the onward award of that grant to Rotherham MBC.	Acceptance of a grant from the Department for Transport totalling £40.16m for the A630 Parkway Widening Scheme, and the onward award of that grant to Rotherham MBC.	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£40.16m	Grant Accepted - Contract in progress	Active
142	MCA	16th November 2020	Progression of Heart of the City Breathing Spaces to full approval and award of £4m grant to Sheffield City Council subject to the conditions set out in the Appraisal Panel Summary Table.	Progression of Heart of the City Breathing Spaces to full approval and award of £4m grant to Sheffield City Council	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£4m	Contract negotiation	Active
143	MCA	16th November 2020	Progression of Rotherham Town Centre Masterplan to full approval and award of £2.18m grant to Rotherham Metropolitan Borough Council subject to the conditions set out in the Appraisal Panel Summary Table.	Progression of Rotherham Town Centre Masterplan to full approval and award of £2.18m grant to Rotherham Metropolitan Borough Council	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£2.18m	Contract negotiation	Active
144	MCA	16th November 2020	Progression of Century BIC II to full approval and award of £2m grant to Rotherham Metropolitan Borough Council subject to the conditions set out in the Appraisal Panel Summary Table.	Progression of Century BIC II to full approval and award of £2m grant to Rotherham Metropolitan Borough Council	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£2m	In progress	Active
145	MCA	16th November 2020	Progression of iPort Bridge to Full Business Case and award of up to £546k business case development costs to South Yorkshire Passenger Transport Executive subject to the conditions set out in the Appraisal Panel Summary Table.	Progression of iPort Bridge to Full Business Case and award of up to £546k business case development costs to South Yorkshire Passenger Transport Executive	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£546k	Stage 2 Grant Letter currently being drafted - a couple of issues to iron out before sending to Legal for approval.	Active
146	MCA	16th November 2020	Project change request from "Digital Engineering Skills Development Network" to agree an extension to works completion from September 2020 to September 2021, reprofile of £1.2m grant from 20/21 to 21/22 and reprofile of outputs and outcomes in accordance with the revised timescales.	Project change request from "Digital Engineering Skills Development Network"	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and Monitoring Officer to enter into legal agreements	£1.2m	Contract Variation in Development	Active
159	MCA	25th January 2021	The Acceptance of the Work and Health Unit c£3m grant funding for the Working Win Programme subject to due diligence on any conditions of award. To enter into a Partnership Agreement with Sheffield Clinical Commissioning Group (CCG) in order for the Working Win programme to be procured as an NHS contract, as stipulated by the Work and Health Unit on terms to be agreed by the Head of Paid Service.	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and the Monitoring Officer to enter into a legal agreement for the scheme	Delegated authority be given to the Head of Paid Service in consultation with the Section 73 and the Monitoring Officer	£3m	In Progress	Active
160	MCA	25th January 2021	Progression of Project 'Sheffield Heart of the City Breathing Spaces' to full approval and award £2m grant from the Transforming Cities Fund to Sheffield City Council subject to the conditions set out in the Appraisal Panel Summary Table.	Delegated authority be given to the Head of Paid Service in consultation with Section 73 and the Monitoring Officer to enter into a legal agreement for the scheme.	Delegated authority be given to the Head of Paid Service in consultation with Section 73 and the Monitoring Officer	£2m	Also see line 154. Contract in Negotiation/drafting stage.	Active