Appendix D

Project Name	Project Description	Change/s Requested	Justification
M1 J37 Phase 1 -	The purpose of the scheme is to	Completion date extension	The A628 Dodworth Road / Broadway
Claycliffe	deliver highway improvements to	from 31.03.21 to	Junction Highway improvement scheme main
	A628 Dodworth Road / Pogmoor	31.12.2021 and reprofile of	contactor are currently on site delivering the
	Road crossroads which is a key	outputs and outcomes.	scheme. Ground Stabilisation works were
	arterial route on BMBC's principal		required which involved the procurement and
	road network. The highway		appointment of specialist contractor prior to
	improvements will facilitate		the main civils works taking place. This, and
	economic development by unlocking		coupled with the COVID-19 Pandemic has
	prime development land currently		resulted in a delayed start on site
	constrained by highway capacity		subsequently impacting on the completion
			date.